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1.  Originator 
 
Alexander Schuster 

2.  Log Date: 
      
08/14/03 

3.  CCR #: 
  
03-0572    

4. Rev: 
  

— 

5.  Tel: 
 
925 0519 

6. Rm #:  
 
3008B 

7. Dept. 
 
RDEV 

8. CCR Title: JRE 1.4.1 COTS TE for 6A.08 Pathfinder (LPDAAC) 
 
9. Originator Signature/Date 
  
A. Schuster      /s/     08/14/03          

10.   Class  
      

II 

11.  Type:    

CCR  
  

12. Need Date: 08/15/03  
 

13.  Office Manager Signature/Date 
 
Arthur Cohen      /s/     08/14/03 

14.  Category of Change:  
Other 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Emergency 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
      

17. Schedule 
Impact: 
High 

18.   CI(s) Affected: PDS, BMGT, JDT, 
External Subsetter, and DataPool 

19.  Release Affected by this Change:  
6A      

20. Date due to Customer: 
            08/15/03 

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
Supports early delivery of 6A.08 to pathfinder 

23.   Problem:  (use additional Sheets if necessary) 
Java code for Release 6A.08 was built to use JRE 1.4.1 and is to be delivered early to the pathfinder DAAC prior to JRE 1.4.1 PSR.  
The pathfinder (LPDAAC) needs the new JRE before installing 6A.08 which is scheduled to occur early next week.  

24.  Proposed Solution:  (use additional sheets if necessary) 
a)  Deliver the following two files to LPDAAC: 
 j2re_1.4.1_sol8_pkg.tar.gz  Cksum:  1493306703 Size:  24189198 
 6.x_java2_eoedev_1.4.1.tar Cksum:  3145358833 Size:  41175040 
b)  Install JRE 1.4.1 on hosts e0acs05, e0dps01, e0ins01, e0ins02, e0mss20, e0dig06, and e0acg11.  Use installation instructions 
supplied with this CCR.  No license keys are required. 
25.  Alternate Solution:  (use additional sheets if necessary) 
None 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
Pathfinder may experience problems running JDT, BMGT, DataPool, PDS, and External Subsetter in 6A.08.  

27.  Justification for Emergency (If Block 15 is “Emergency”): 
Required to meet schedule for early delivery of 6A.08 to pathfinder 

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  EDF/SCDV CCB Chair (Sign/Date): 
 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  M&O CCB Chair (Sign/Date): 
Pamela Johnson     /s/     08/14/03 

  Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       
34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 
CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O 


